

**Carnegie Mellon
Software Engineering Institute**


Pittsburgh, PA 15213-3890

The State Of Practice In DoD Acquisitions, And Some Proposed Alternatives

Ted Marz & Jim Smith

The opinions presented here are those of the authors, and do not represent the position of the Software Engineering Institute, or its sponsors.

**Sponsored by the U.S. Department of Defense
© 2003 by Carnegie Mellon University**



Overview

This presentation is based on some insights gained through several recent “new start” acquisitions. While the focus is primarily on the pre-award phase of the acquisition, a few post-award issues are also discussed, and a few remedies are described in a “Modest Proposal” (with apologies to Johnathan Swift).




Pre-Award Activities

Request for Proposal (RFP) development

- “Do it faster”

Source Selection / Proposal Evaluation

- Integrated process evaluation




Carnegie Mellon
Software Engineering Institute

RFP Development₁


Does this look familiar?






RFP Development₂

How 'bout this?



Copyright © 2002 United Feature Syndicate, Inc.



Do It Faster

This usually gets interpreted as “Make it Smaller”.

- Asking for less detail
- “Intuiting” processes from products
- Draconian page limits


This usually doesn’t work too well...

- Limits the ability to make a fully informed decision
- Generates more (and more rounds of) ENs
- May actually increase the effort required to produce and evaluate proposals.

I would have written a shorter letter, but I didn’t have the time.



Current Source Selection/ Proposal Evaluation Practice





Commonly Used “Integrated Processes” Evaluation Guidance

Impose the SW-CMM[®] Version 1.1 “Level 3 Policy”

- Ask for copies of the certificates
- Reduced emphasis on SCESM / SDCE with on-site verification.

“You can’t put process on contract, so don’t waste proposal space by asking about it directly.”

- Ask for the **OUTPUTS** of their processes in a correctly formatted, detailed Integrated Management Plan (IMP)
- Investigate their processes during an “Executive In-Plant Review”



So, What's Wrong With This?₁

“Impose the SW-CMM ‘Level 3 Policy’”

- The SW-CMM® does not examine all of the process areas necessary for program success (e.g., systems engineering)
- The SW-CMM® evaluation process can be “gamed” ...and we have provided incentive to do so
- Not all evaluation methods are equal (i.e., SCESM vs. CBA-IPISM)
- Not all evaluators are equal (e.g., John Vu (Boeing) and the “evaluator credibility” list)
- Evaluations don't expire... but process compliance both evolves and devolves

*Level 3 is a good start, but hardly sufficient. We need to have a more sophisticated understanding of a contractor's capabilities, which a certificate does **not** provide.*



So, What's Wrong With This?₂

“You can't put process on contract...”

- It's hard to both write and evaluate the IMP
 - Many ways to reach the same state, some more efficient and effective than others
 - Entry, exit and success criteria definition necessary, but not usually performed
 - Linkages frequently not identified
 - “Can't see the forest for the trees” syndrome
- “Executive reviews” ineffective at determining capability
 - Reviewers lack background
 - Reviewers lack access at appropriate levels
 - Reviews are too short for proper evaluation

Don't eliminate process descriptions or capability evaluations



Carnegie Mellon
Software Engineering Institute

Post Award Activities

- Risk Management
- Integration and Testing management practices



Risk Management


Most organizations we come in contact with have defined Risk Management Processes.

- However, their cultures vary widely on their ability to facilitate the identification, evaluation, and management of risk in their activities.

You need to evaluate the organizations in context to determine this. Things to look for:

- Large number of risk statements = a lot of risk?
- How are risks expressed?
- Who (really) identifies and qualifies risks
- Other names for risk items (watch items, issues, etc.)
- Are P_o and Impact assessments reasonable, re-evaluated?

Distinguish between “risk management” and “risk avoidance/denial.”




Integration and Test – PR Management

This is where we see most programs really going wrong. Mostly, it is because this is where problems caused by previous activities “come home to roost”.

Because of how Problem Reports are managed, there is no way of telling when you are done.

- Level of Effort activity
- “Capacity” based estimation
- Usually no estimate of effort required on a per-PR basis
- Usually no detailed tracking of effort actuals
- Expected effort based on past history with only informal / insufficient data
- Confusion between “Severity” and “Priority”
- Scheduling not based on objective data

Start defining and gathering meaningful metrics



Recent Guidance

Bottom line: Current acquisition practices/ trends appear to be at odds with recent guidance from Dr. Sambur (Assistant Secretary of the Air Force for Acquisition), whose Jan 6 2003 memo states:

“...Programs must elevate these (Systems Engineering) disciplines to a level commensurate with other programmatic considerations such as cost and schedule. ...

“...I am further directing (PMs and the ACE) to ensure that disciplined SE practices receive adequate consideration in all future acquisitions, whether competitive or sole-source. ...

“...SAF/AQ and all other MDAs will not sign out any future ASPs that lack the necessary and sufficient attention to SE.”



Alternatives – A Modest Proposal

Question assumptions & find work-arounds

- You can't put process on contract
 - You can put *process compliance* and *quality* on contract
 - Objective and subjective measures exist
 - Incentives based on award fee plan
 - Lack of compliance grounds for Termination for Default

Perform your own software capability evaluation as part of source selection

- Details of the method do not matter (SCE vs. SDCE)
- In person, in-plant evaluations are critical
- Evaluate all software development locations