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Abstract

This report summarizes the results of a workshop focused on requirements man-
agement in a system of systems. The workshop attendees were affiliated with the 
Army Program Executive Office (PEO) Aviation and Training and Doctrine Com-
mand (TRADOC) Combat Developers. During the workshop, issues were identi-
fied in a number of areas, including requirements management, system-of-
systems management, and system construction. Many of the issues raised 
address some form of the conflict that exists between a top-down, policy driven 
approach to the acquisition of a system of systems and a bottom-up, program-cen-
tric approach to the acquisition of an individual system.
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1 Introduction

This note describes the results of a workshop focused on issues related to require-
ments management for a system of systems (SoS). The workshop was held at Ft. 
Rucker, Ga., on September 13–14, 2005. In the workshop, issues also surfaced 
about the acquisition and construction of an SoS. Some analysis of the issues was 
performed with the attendees during the workshop; however, most of the analysis 
was conducted following the workshop.

As background, a definition of the term system of systems is relevant; the follow-
ing is from the Joint Capabilities Integration and Development System (JCIDS):

system of systems (SoS): A set or arrangement of interdependent systems that 
are related or connected to provide a given capability. The loss of any part of the 
system will significantly degrade the performance or capabilities of the whole. The 
development of a[n] SoS solution will involve trade space between the systems as 
well as within an individual system performance. An example of a[n] SoS would be 
a combat aircraft. While the aircraft may be developed as a single system, it could 
incorporate subsystems developed for other aircraft. For example, the radar from 
an existing aircraft may be incorporated into the one being developed rather than 
developing a new radar. The SoS in this case would be the airframe, engines, 
radar, avionics, etc. that make up the entire combat aircraft capability [JCS 05].

A related term is family of systems (FoS); however, no distinction between these 
two terms was made at the workshop. These terms are further discussed in 
Appendix A.

This report is organized in the following manner: 

■ Section 2 describes the approach taken in the workshop. 

■ Section 3 presents the issues elicited and an initial categorization of them.

■ Section 4 presents an analysis of the issues. 

■ Section 5 discusses the relation between the issues identified in this workshop 
and those of a previous workshop. 

■ Section 6 contains a brief summary of the report.

■ Appendices
– Appendix A examines the terms system of systems and family of systems.
CMU/SEI-2006-TN-015 1



– Appendix B provides an alternative view of requirements management in 
a system-of-systems context. 

– Appendix C provides a brief list of typical activities associated with 
requirements management. 

– Appendix D contains a discussion of workshop attendees regarding the 
Army Software Blocking policy. 

– Appendix E provides an example in the development of patterns from the 
attendee issues. 

– A list of acronyms is in Appendix F.
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2 Workshop Approach

2.1 Purpose and Scope
The major purpose of the workshop was to elicit and analyze issues associated 
with requirements management for an SoS. A brief description of the traditional 
requirements management approach appears in Appendix C. Differences in 
approach are introduced when one considers an SoS; an alternative perspective 
on requirements in the system-of-systems context appears in Appendix B. Any 
distinction in scope of requirements discussed at the workshop was recognized by 
noting the context of use (e.g., a system-of-systems requirement or a system 
requirement).

The major activities of the workshop were to

■ have the attendees develop a context diagram for requirements manage-
ment—a diagram showing actors and their interactions1 

■ elicit attendee issues and then relate them to the context diagram

A simple example of a context diagram for the requirements management process 
for an SoS, as presented to the attendees, is shown in Figure 1. The example here 
is very simple in comparison to the actual system-of-systems environment; how-
ever, such simplification can provide useful insights, assuming the data used to 
construct the diagram is sufficiently grounded in real experience. This figure 
shows two program management organizations (PMOs), PMO-A and PMO-B, 
engaged in an acquisition. Each PMO has an associated milestone decision 
authority (MDA), and a prime contractor (possibly, subcontractors as well) for the 
development of the individual systems. The Joint Requirements Oversight Coun-
cil (JROC) is also included because of its role in the requirements process. Thus, 
Figure 1 illustrates a context diagram that could be used to frame the discussion 
for issues identified by attendees.

1     The term actor is used to indicate any organization or thing that affects requirements 
management; thus, actors may include people, organizations, standards, or commercial 
off-the-shelf (COTS) products. In other words, actors include more than stakeholders.
CMU/SEI-2006-TN-015 3



Another purpose of the workshop was to identify interoperability considerations 
presented by the attendees. This was done in the context of the System-of-Sys-
tems Interoperability (SOSI) model. A key aspect of the SOSI model is that 
interoperability comes in various flavors. While traditionally considered in the 
context of an operational system, the SOSI model also includes programmatic 
aspects, as well as consideration of how system(s) are constructed.2 This subject is 
discussed in Proceedings of the System of Systems Interoperability Workshop (Feb-
ruary 2003) [Levine 03] and System of Systems Interoperability (SOSI); Final 
Report [Morris 04].

Figure 1:  A Simple Context Diagram

2     Very loosely speaking, interactions between the PMOs are mainly an example of pro-
grammatic interoperability, while interactions between the prime contractors can be 
viewed as an example of constructive interoperability. 

JROC

PMO-A

Prime-AUser Rep

Sub-1 Sub-2

MDA-A

Standards COTS Products
conform

advises

contracts with

selects

PMO-B

Prime-B

Sub-1

MDA-B

contracts with

   provides
requirements

   provides
requirements

selects selects

contracts withcontracts with

 approves
milestones

 approves
milestones

contracts with
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2.2 Attendees
The workshop attendees came from various U. S. Army (Army) organizations, 
reflecting significant breadth and depth of acquisition and user experience. 
Attendees were combat and materiel developers from USAAWC DCD and PEO 
Aviation.3 These included active duty military, government civilian, and contrac-
tor personnel with a wide range of operational user and requirement system expe-
rience.

2.3 Initial Plan
The planned agenda for the workshop is summarized below: 

■ Introduction

■ Attendee Presentations: allow attendees to present their organization con-
texts

■ Background on Requirements Management: describe the role of requirements 
management

■ Issue Elicitation: allow attendees to discuss their three most significant issues 
for prioritization by the group

■ Context Discussion: identify actors, their relationships, and attendee develop-
ment of context diagram(s)

■ Relating Issues to Context Diagram: examine issues identified by attendees to 
see how issues relate to the context diagram

■ Introduction to SOSI model: define a context for interoperability discussions

■ Decomposition of Issues: use the SOSI model as a basis for discussing various 
issues related to interoperability regarding requirements management—with 
the goal of identifying the programmatic, constructive, and operational 
aspects

■ Next Steps: enumerate the next steps recommended by the attendees

■ Summary and Action Review

2.4 Conduct of the Workshop
The actual conduct of the workshop deviated from the plan for several reasons, 
including:

3     A list of acronyms appears in Appendix F.
CMU/SEI-2006-TN-015 5



■ During the attendee presentations, a number of issues were raised. However, 
the issues were not placed in an overall context that was explicit to all of the 
attendees. 

■ There were concerns about the context diagram. Several attendees pointed out 
that a full specification of the context diagram would be quite a large under-
taking. For future workshops, an alternative might be to bring in a specifica-
tion of the context diagram prior to conducting the workshop. 

■ A majority of the attendees had to leave after the first day, although several 
were kind enough to participate by a telcon on the second day. 

■ There was discussion of the Army software blocking policy at various times 
during the workshop. Such discussion was not included in the analysis, but 
the discussion points were captured and appear in Appendix D.

After completing about half of the planned agenda, we made a change. In particu-
lar, following issue elicitation and prioritization, we examined the higher priority 
issues. We sought to determine the actors relevant to an issue and the relations 
among the actors. While the term interoperability often came up, we held no dis-
cussion of the issues in terms of the various forms of interoperability. Despite the 
adjustment in approach, much valuable information was gathered. The issues 
raised are described in Section 3. There was insufficient time or attendees present 
to discuss possible next steps.

2.5 Considerations for Future Workshops
The need to change from the planned approach raises issues for the future con-
duct of workshops that are similar in intent to the one described here. In some 
sense, the planned approach had a top-down view, while the conduct of the work-
shop was bottom-up.4 Among the issues regarding the conduct of the workshop, 
the following are relevant:

■ How should the context diagram be presented? The context diagram helps to 
identify actors and their relations and allows for shared understanding of 
some domain. The original plan was to have such a diagram developed by the 
attendees to gain their perspective of the context. (There may be a difference 
between the ways things are supposed to be and the way they are!) As pointed 
out previously, there were concerns about the size and complexity of the con-

4     We use the terms top down and bottom up to refer to alternative approaches. The 
former refers to the development of a context diagram for relevant aspects of acquisi-
tion prior to discussion of issues, and the latter refers to elicitation of issues prior to 
developing a context diagram.
6 CMU/SEI-2006-TN-015



text diagram. An alternative may be to have the attendees present their 
issues; the relevant context diagram can then be developed after the work-
shop.

■ Would an issue-first approach be viable? Such an approach was followed at the 
workshop without the prior development of the context diagram. It seemed to 
work well in terms of the information elicited. The detriment of such an 
approach is the lack of an “integration harness” in which to address issues. 

■ Should the workshop length be increased, perhaps to two or two-and-a-half 
days? There is opportunity for information-gathering and analysis at the 
workshop. However, it is difficult for attendees to spend even more than a day 
at such an event. 

■ Should the workshop be conducted as a series of interactions? For example, the 
first interaction would be an elicitation and exploration of the issues. Then, 
the context diagram would be developed offline. A second interaction would be 
the presentation of the context diagram to the attendees, from which further 
discussion would ensue.

Regardless of the structure and conduct of the workshop, the intended goals must 
be kept in mind. Several choices are possible. One goal might be to develop the 
context diagram for some system-of-systems topic, such as requirements manage-
ment. Another goal might be to identify issues relative to some particular topic. 
Still another goal might be some combination of those goals. In any case, an 
understanding of the issues is necessary to develop a solution approach.
CMU/SEI-2006-TN-015 7



3 Identification of Issues

The following list presents the issues as developed by the workshop attendees. 
The issues are presented in the form “<condition>; <consequence>.” (Hence the 
character “;” may be read as “therefore.”) The issues are listed in prioritized order, 
from highest to lowest, as determined by the attendees. 

1.  There is no system engineering staff above the program manager (PM) level 
(e.g., Army or DoD); this results in multiple solutions (stovepipes), subopti-
mized (at a lower level) for similar problems—systems-of-systems hierarchy 
is missing. 

2.  System-of-systems requirements are not clearly documented or configuration 
controlled/managed; they cannot be further allocated, derived, or met.

3.  The system-of-systems user combat requirement developer is not clearly 
chartered; cannot derive a single set of requirements.

4.  System-of-systems policy and mandates are without incentives and enforce-
ment; does not ensure change from stovepipe to SoS. 

5.  The Planning, Programming, Budgeting and Execution System (PPBES) is 
not synchronized with the realities of system-of-systems acquisition; the 
resources required are not in the right place at the right time (event-driven 
versus a time-driven process conflict).

6.  There is no method for validating and adjudicating interoperability require-
ments in the documentation process; interoperability requirements are not 
defined early or identified as a common development goal.

7.  There is no ownership of system-of-systems requirements; there is no follow-
up for their explanation or verification.

8.  There is no single funding line for system of systems; cannot bring personnel, 
resources, and priorities together sufficiently to develop the common require-
ments. 

9.  The general system-of-systems procedure currently in place does not produce 
effective results; there is a need for a process that is comprehensive, to 
include time frame, management structure, definition of terms, results, and 
responsibilities. 

10.  The JCIDS process has no path that leads to a view (architecture) that can be 
used for a statement of specification for a material developer or test criteria 
8 CMU/SEI-2006-TN-015



by the combat developer; there is no direct link from requirements to end 
product.

11.  The Army has no tools (more automated than Excel, a protocol checker) to 
adequately model interoperability; must wait until done to achieve interoper-
ability by trial and error.

12.  There is a lack of application of system engineering to capability development 
and gap analysis (science and technology); multiple organizations (uncoordi-
nated) working on multiple solutions to solve either the same problem or sim-
ilar problems. 

13.  There are insufficient resources for requirements development and manage-
ment; shortcuts are taken and key aspects may be missed.

14.  System-of-systems lessons learned and “good idea” insertion are not incorpo-
rated and managed; the benefit of experience and impact of requirement 
creep are not considered. 

15.  DoD maintains multiple systems with independent users, requirements, and 
timelines with no single authority; there is no coordinated end product.

16.  There is a Battle Command Migration Plan without a Network Migration 
Plan; impacts interoperability requirements process. 

17.  There is no comprehensive system-of-systems description available to all 
developers by which we can determine interfaces; we cannot ensure our 
designs achieve interoperability.

18.  There is a lack of Joint Vision (e.g., Network-Centric Operations and Warfare 
Reference Model [NCOW-RM]) and a system-of-systems organization struc-
ture; leads toward a stovepipe development.

19.  Some systems have no requirements documents (Tactical Operations Centers 
[TOCs] and Army Airborne Command and Control System [A2C2S]) or the 
documentation is out of date; there is no clear end state with which to coordi-
nate. 

20.  The standards for knowledge, skills, and attributes of capability developers 
are unclear; the quality of documents may suffer.

21.  The incentives for successful Command/PM do not support sacrificial 
resource distribution; system-of-systems interoperability will only be as good 
as its weakest proponent. 

22.  Joint system-of-systems requirements are not clear; interoperability is not 
guaranteed and joint testing results are questionable. 

23.  There is a lack of tradeoff analysis in the combat development process; soft-
ware acquisition is not efficient, effective, and timely.
CMU/SEI-2006-TN-015 9



4 Analysis

The following subsections describe an analysis of the issues based on the system-
of-systems requirements, system-of systems acquisition management, system-of-
systems construction, and joint considerations. Most of the context diagrams (also 
known as interoperability maps) to be presented here were developed after the 
workshop. An attempt is also made to integrate the various context diagrams into 
one diagram.

4.1 Approach
The analysis of attendee issues was conducted with the goal of developing and 
understanding the context diagrams. (An example of a context diagram appeared 
in Figure 1.) The steps involved in the analysis included an identification of pat-
terns and grouping of patterns into thematic constructs.

All of the elements of a context diagram, as shown in Figure 1, exhibit the same 
underlying form: They can be represented as a pattern whose structure is a tuple 
<A1, A2; R>, where A1 and A2 represent actors and R describes the relation 
between them. For example, as shown in Figure 2, the textual statement “The 
JROC provides requirements to the PMO” could be represented in a diagram-
matic form or in terms of a (textual) pattern. (The relation is expressed as a verb 
phrase—here “provides requirements”; when parts of the phrase are obvious, a 
shorthand can be used.)  

Figure 2:  Representation of a Textual Statement

JROC

   Program
Management 
Organization

provides requirements <JROC, PMO; provides requirements>
10 CMU/SEI-2006-TN-015



Patterns may express the negation of an actor, a relation among actors, or both. 
When a textual statement is described in terms of a negation, we use the term 
antipattern. In terms of a tuple, the general form for an antipattern will be 
denoted <A1, A2; R> with the underscores denoting the negation of the actor(s) 
and/or their relation, as appropriate. For example, the statement “The PMO does 
not perform system engineering” would be represented as the antipattern: <PMO, 
system engineering; perform>.5 (Notice, too that the statement “The PMO does 
not perform system engineering” actually has two interpretations. First, there is 
an understated assertion that the PMO should perform system engineering. The 
second interpretation is equivalent to the assertion that the PMO does not per-
form system engineering.)

The development of a context diagram is based on the use of patterns (and anti-
patterns). The patterns are developed from an examination of the textual mate-
rial. An example of this process is shown in Appendix E on page 42. 

Having collected individual patterns, the next step was to identify central themes 
on which the patterns could be aggregated. No formal process was applied to iden-
tify such themes. However, it became clear that the issues collected could be 
grouped into the following themes:

■ system-of-systems requirements

■ system-of-systems acquisition management

■ system-of-systems construction

■ joint issues

Each of these themes will be discussed in the following sections. The key results of 
the analyses will be integrated and presented in the summary of this section.

4.2 System-of-Systems Requirements
Since the primary goal of the workshop was to elicit and understand issues 
related to requirements management in a system-of-systems context, we will 
begin the analysis there. The issues deemed relevant to requirements include 
(read the “;” character as the word therefore):

■ System-of-systems requirements are not clearly documented or configuration 

5     The antipattern <PMO, system engineering; perform> uses a shorthand notation for 
the relation: rather than as the more formal does perform, the relation is presented as 
perform. 
CMU/SEI-2006-TN-015 11



controlled/managed; they cannot be further allocated, derived, or met (Issue 
2).

■ The system-of-systems user combat requirement developer is not clearly char-
tered; cannot derive a single set of requirements (Issue 3).

■ There is no method for validating and adjudicating interoperability require-
ments in the documentation process; interoperability requirements are not 
defined early or identified as a common development goal (Issue 6).

■ There is no ownership of system-of-systems requirements; there is no follow-
up for their explanation or verification (Issue 7).

■ There are insufficient resources for requirements development and manage-
ment; shortcuts are taken and key aspects may be missed (Issue 13).

■ Some systems have no requirements documents (TOCs and A2C2S) or the doc-
umentation is out of date; there is no clear end state with which to coordinate 
(Issue 19).

■ The standards for knowledge, skills, and attributes of capability developers 
are unclear; the quality of documents may suffer (Issue 20).

Prior to addressing a context diagram for the issues, we developed with the 
attendees a small context diagram of the participants in the requirements pro-
cess. This diagram is shown in Figure 3. 

As illustrated in Figure 3, several organizations—such as a TPIO, TSM, or DCDs 
within TRADOC—are responsible for delivering requirements to TRADOC HQ. 

Figure 3:  High-Level Context Diagram for Requirements
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In turn, TRADOC HQ must interact with various Army staff organizations (G3, 
G5, and G7) that endorse requirements for an SoS. The G3, G5 and G7 functions 
are combined: collectively, they form strategy, develop the force, manage the func-
tional aspects of command and control, and establish requirements and priorities 
for the employment of the forces. Following this interaction, there is an interac-
tion with the JROC.

The attendees emphasized that the process must also account for a bottom-up 
perspective because the details of the user requirements for individual platforms 
are only available at the “bottom.” Overall, the process must provide for an inte-
gration of interoperability requirements from the top (e.g, JCIDS) with platform-
focused requirements that come from a user program.6

A context diagram of the identified issues appears in Figure 4. The complexity of 
the diagram reflects the complexity of the issues identified. (Recall that an under-
lined term represents the negation of actors and/or their relations, as appropri-
ate.) 

Some points regarding this figure include

■ A number of issues relate to staff: In particular, it was observed that there
– were insufficient resources for requirements development
– was a lack of standards for knowledge and skills of Capability Developers
– was no charter for the user representative to participate in the process

■ A number of issues relate to the activities associated with requirements man-
agement:

– lack of methods for requirements validation and conflict adjudication
– documentation of requirements 
– configuration control and management

■ In addition, the following are worth noting:
– Allocation of requirements to a particular system is difficult.
– The quality of requirements suffers. 

One inference that follows from the activities related to requirements manage-
ment is that the requirements management process is not performed efficiently. 
This inference is supported by several of the issues identified by the attendees.7

6     Notice that Figure 1 on page 4 indicates that JROC provides requirements to a PMO. 
Those requirements are presented in the form of an Initial Capabilities Document 
(ICD). 
CMU/SEI-2006-TN-015 13



4.3 System-of-Systems Acquisition Management
Another category of issues relates to the manner in which a system-of-systems 
acquisition is managed. The issues relevant to this category include:

■ System-of-systems policy and mandates are without incentives and enforce-
ment; does not ensure change from stovepipe to SoS (Issue 4).

■ The PPBES is not synchronized with the realities of system-of-systems acqui-
sition; the resources required are not in the right place at the right time 
(event-driven versus time-driven process conflict). (Issue 5)

■ There is no single funding line for systems of systems; cannot bring personnel, 
resources, and priorities together sufficiently to develop the common require-
ments (Issue 8).

■ The general systems-of-systems procedure currently in place does not produce 

7     The attendees did not identify the organization that would be responsible for providing 
the charter indicated in Figure 4—hence the “?”. In addition it was not clear what orga-
nization “owned” the requirements for an SoS, although a number of possibilities were 
offered by the attendees.

Figure 4:  Requirements Context Diagram
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effective results; there is a need for a process that is comprehensive, to include 
time frame, management structure, definition of terms, results, and responsi-
bilities (Issue 9).

■ Systems-of-systems lessons learned and “good idea” insertion are not incorpo-
rated and managed; the benefit of experience and impact of requirement creep 
are not considered (Issue 14).

■ DoD maintains multiple systems with independent users, requirements, and 
timelines with no single authority; there is no coordinated end product (Issue 
15).

■ There is a Battle Command Migration Plan without a Network Migration 
Plan; impacts interoperability requirements process (Issue 16).

■ The incentives for successful Command/PM do not support sacrificial resource 
distribution; system-of-systems interoperability will only be as good as its 
weakest proponent (Issue 21).

■ There is a lack of tradeoff analysis in the combat development process; soft-
ware acquisition is not efficient, effective, and timely (Issue 23).

A context diagram for the acquisition management of an SoS is shown in Figure 5. 

The aspect of the management of an SoS with regard to funding is also apparent 

Figure 5:  System-of-Systems Acquisition Context Diagram
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in a number of these issues. A small, very simplified, context diagram was devel-
oped by the attendees, and it appears in Figure 6. The attendees did not identify 
the relation between the G3 and G8 organizations; hence the “?”. 

A key actor in this discussion is the PPBES.8 The purpose of the PPBES is to man-
age and allocate resources to the DoD. The process by which the PPBES operates 
is divided into phases, shown in Figure 7. The PPBES operates on a two-year 
cycle with multiple cycles running concurrently. The activities associated with 
PPBES are both generic to the DoD and specific to the Army, as shown in the fig-
ure.9 

Figure 6:  Context Diagram for Funding

8     Recall that an actor can be anything that participates in the requirements management 
process. Often, an actor is an organization or an individual, but this need not always be 
the case. 

Figure 7:  PPBES Phases

9     Some background on the PPBES can be found at http://www.finance.army.mil
/ppbes.htm.
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An issue (Issue 5) identified during the workshop was that the PPBES was not 
synchronized with the realities of system-of-systems acquisition. In particular, 
the resources required for an SoS may not be in the right place at the right time. 
As noted by the attendees, another perspective on this question is to recognize the 
PPBES as a time-driven process, while major acquisition decisions are event 
driven. This is illustrated in Figure 8, which depicts the relation between the 
JCIDS process and the acquisition decisions (from Operation of the Joint Capabil-
ities Integration and Development System [JCS 04]). The events at the top of Fig-
ure 8 are associated with the JROC process and those in the center are associated 
with program acquisition; the bottom of the figure is associated with the PPBES 
process. The crux of the issue relates to the synchronization of events of a variable 
nature (such as JCIDS and acquisition milestones) with events having a fixed 
timeline (those associated with the PPBES). 

Moreover, and of relevance to the system-of-systems context, the superposition of 
many program events associated with the PPBES and their harmonization is at 
the heart of the issue. The myriad interactions between the acquisition system 
and the PPBES is another reflection of the bottom-up (i.e., program-centric) per-
spective on how the process is executed. On the other hand, a strength of the 
PPBES is that it updates information on all programs on an annual basis, regard-
less of where the acquisition programs are in their life cycle. 

Issues associated with funding are related to other timelines. As pointed out by 
the attendees, a system may have a 30-year span, the development for that sys-

Figure 8:  JCIDS, Acquisition, and PPBES Events
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tem may take 10 years, and the typical tour of a program manager is 3 years. To 
this mix are added funding cycles of a 1- or 2-year duration. A depiction of the var-
ious life-cycle aspects is shown in Figure 9. In addition to the comments from the 
attendees, we have added the role of technologies and products that play a large 
part of the development of a system—or system of systems. This further illus-
trates the volatility that is a fundamental part of the acquisition process. 

4.4 System-of-Systems Construction
The term system construction is used to refer to those activities that relate to the 
development of a system. Thus, system-of-systems construction refers to the con-
struction of an SoS. The following issues relate to this topic. 

■ There is no system engineering staff above the PM level (e.g., Army or DoD); 
this results in multiple solutions (stovepipes), suboptimized (at a lower level) 
for similar problems—system-of-systems hierarchy is missing (Issue 1). 

■ The Army has no tools (more automated than Excel, a protocol checker) to 
adequately model interoperability; must wait until done to achieve interopera-
bility by trial and error (Issue 11).

■ There is a lack of application of system engineering to capability development 
and gap analysis (science and technology); multiple organizations (uncoordi-
nated) working on multiple solutions to solve either the same problem or simi-
lar problems (Issue 12). 

■ There is no comprehensive system-of-systems description available to all 
developers by which we can determine interfaces; we cannot ensure our 
designs achieve interoperability (Issue 17).

Figure 9:  Relative Life-Cycle Durations
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The highest rated issue identified by the attendees was There is no system engi-
neering staff above the PM level (Army or DoD); this results in multiple solutions 
(stovepipes), suboptimized (at lower level) for similar problems—system-of-systems 
hierarchy is missing. A context diagram showing the relation between actors 
engaged in the system engineering process is shown in Figure 10. This context 
diagram, like others presented previously, was based on an analysis of the issues 
identified. In this case, however, we have inferred the absence of an SoS System 
Engineering Organization, shown at the top of the figure. This inference was 
based on the identified lack of a system engineering staff above the PMO level. 
The lack of staff implies the lack of an associated organization. 

Figure 10 also shows a thread related to the use of models to assess capabilities, 
part of an expected system engineering approach. In fact, the analysis of alterna-
tives (AOA) was mentioned as not being done in the context of an SoS. 

Figure 10:  System-of-Systems Construction Context Diagram
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It is relevant to incorporate a discussion of the Army regulation that applies to 
this point. The following is from Army Acquisition Policy, regarding a PM’s 
responsibilities: 

The systems engineering program will include full integration of the programs of 
other systems that have an interoperability requirement with this system. This 
includes both technical/operational synchronization and schedule harmonization 
across programs of interoperational systems. . . . Systems engineering must be 
done from a system-of-systems perspective in accordance with the Software 
Blocking Policy and its implemented processes [DoA 03, p. 40].

One infers from this statement that system engineering must be done in accor-
dance with the software blocking policy [DoA 01]. Yet, the phrase “system engi-
neering” does not appear in the software blocking policy. There are clear 
implications from this approach. In particular, each program manager is responsi-
ble for system engineering for their program, developed in the larger system-of-
systems perspective. It is not clear, however, how conflicts are adjudicated in the 
process and who is responsible for the system-of-systems view as a whole. 

4.5 Joint Considerations
There is a clear intent to move from a requirements-based process to one that is 
based on capabilities. This transformation is described in the Joint Capabilities 
and Integration Development System (JCIDS) Process and related documents 
[JCS 01, JCS 03, JCS 04, and JCS 05].

Although it was not the intent of this workshop to focus on issues related to joint 
requirements management, several issues were identified, including: 

■ The JCIDS process has no path that leads to a view (architecture) that can be 
used for a statement of specification for a material developer or test criteria by 
the combat developer; there is no direct link from requirements to end product 
(Issue 10).

■ There is a lack of Joint Vision (e.g., NCOW-RM) and a system-of-systems orga-
nization structure; leads toward a stovepipe development (Issue 18).

■ Joint system-of-systems requirements are not clear; interoperability is not 
guaranteed and joint testing results are questionable (Issue 22).

A context diagram for the issues related to the joint environment appears in Fig-
ure 11. Details of the approach used to construct this context diagram may be 
found in Appendix E. 
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In some sense, the issues identified at the workshop for the joint environment are 
tantamount to a scaling of the Army-centric issues. For example, the identified 
lack of a system engineering process for an SoS within the Army will have impli-
cations for the success of system engineering in a joint system-of-systems environ-
ment. In addition, it was pointed out that there is a merger of top-down 
capabilities with a bottom-up perspective, based on requirements. Such a perspec-
tive can lead to difficulties, some of which appeared even in the context of Army 
Aviation issues identified in this workshop. Note also that the issue of a lack of 
clarity in specification of joint requirements will have an impact on the Army’s 
ability to implement those requirements. 

Because the focus of the workshop was on Army Aviation, rather than on joint 
considerations, we will not further address the joint issues. However, inferences 
from the preceding discussion may well apply to the joint scope. The integration of 
the JCIDS process with a service-specific process for some domain, such as 
requirements management, may be worth further consideration.

Figure 11:  Context Diagram for Joint Issues
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4.6 Summary of Analyses
Although the workshop was oriented toward a system-of-systems perspective, it is 
not possible to eliminate considerations of a PMO. In fact, such points were fre-
quently raised in the discussion of the issues. Thus, we begin by considering a 
high-level context diagram shown in Figure 12. 

Consideration of the actors and their relations as shown in Figure 12 depicts two 
perspectives:

1.  There is a program-centric view, shown at the bottom of the figure, where the 
programs apply a traditional system engineering approach to the develop-
ment (and maintenance, etc.) of their systems. This part of the figure could 
have been elaborated more to show details of that approach. 

2.  There is a system-of-systems view, shown at the top of the figure, that can be 
interpreted as the application of a traditional system engineering approach to 
an SoS.

We now expand the view of Figure 12 to account for the issues identified by the 
attendees. Only the highest priority issues will be considered. Upon doing so we 
have the context map shown in Figure 13.

Figure 12:  Themes for Integrated Issues
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The view shown in Figure 13 reflects the concerns of the attendees and the issues 
they raised. (The issue numbers shown in circles refer to the list presented on 
page 8 and mentioned in this section.) Recall, for example, that several of the 
actors shown in this figure were inferred in order to frame the discussion. In fact, 
several such actors do not exist (e.g., the SoS Acquisition Management organiza-
tion). 

Thus, while there is an attempt to apply a traditional system engineering view to 
the SoS (i.e., “after all, a system of systems is just another system”), there are con-
flicts in the way that this view is manifest.

Several points stand out, as noted by the attendees:

Figure 13:  Summary Context Map
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■ There is no system engineering above the program level. 

■ Requirements are not managed in the context of the SoS.

■ System-of-system policies and processes are not sufficiently comprehensive 
and are without mandates and incentives.

■ There is no single funding line for an SoS.

On the one hand, there is the desire to treat an SoS as another system. But on the 
other hand, there are conflicts (funding, management, and system engineering, 
for example) that prevent such an approach from succeeding.
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5 Relation to Future Force Workshop

The SEI conducted a workshop with individuals connected with the Future Force; 
the results of that session are presented in Exploring Programmatic Interopera-
bility: Army Future Force Workshop [Smith 05]. The attendees of the Future Force 
Workshop came from various Army organizations and reflected a significant 
breadth and depth of acquisition experience, including individuals from Army 
headquarters; staff elements; Joint and Army acquisition organizations; opera-
tional test, research, and development areas; and training and doctrine groups. 

In the following sections, we examine the issues identified by those individuals at 
that workshop. (We will also refer at times to the system-of-systems requirements 
management workshop as the current or present workshop.)

5.1 Organizational Concerns
The highest priority issue from the Future Force Workshop was the following: The 
Army is not organized to develop a system of systems. There is a lack of under-
standing of requirements, money allocation, interaction, and testing. 

This issue results from the fact that while the Army fields operational capability 
as integrated units of personnel and equipment in a defined structural relation-
ship, it procures systems individually, in response to separate operational require-
ments, appropriations, or the like. As a result, the organization of the acquisition 
system does not inherently encourage the tradeoffs, across systems within the 
SoS, necessary to maximize operational effectiveness of the Army as a whole. 

Many of the results from the current workshop are directly related to the issue of 
organizational factors in the development of an SoS. For example, attendees iden-
tified issues related to a lack of

■ system engineering staff above the PM level

■ understanding of system-of-systems requirements

■ a comprehensive process for an SoS to include time frame, management struc-
tures, and responsibilities

In the Future Force Workshop, participants also placed concerns related to 
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requirements under this topic. In the present workshop, these issues were 
explored in greater detail and confirmed the results obtained in the Future Force 
Workshop. 

5.2 Procurement vs. Development Life Cycle
This was the second highest priority issue from the Future Force Workshop: The 
procurement versus development life-cycle models cause interoperability problems 
when functions are implemented. 

This issue arises when different systems that have to be interoperable are pro-
cured separately. Interoperability is commonly defined by sets of standards and 
interfaces, with systems required to implement these in some common fashion. 
Frequently, the organization responsible for procuring system A chooses for pro-
grammatic reasons (e.g., funding profile) to implement pieces of the required stan-
dards in a different way than that selected by the acquiring organization for 
system B (for equally sound programmatic reasons). 

The differences in implementation approach can result in the two systems being 
unable to interoperate until both have implemented all portions of the specified 
standards. Since the procurement life cycles for both systems are driven by their 
individual requirements and funding lines, interoperability is often delayed for 
unacceptably long periods of time.

Coupling the procurement and development life-cycle models raises issues per-
taining to funding. In the current workshop, participants identified several con-
cerns related to the lack of

■ synchronization between the PPBES and the realities of the acquisition pro-
cess

■ a single funding line for an SoS

■ resources for requirements development and management

Since procurement life cycles are associated with individual systems (having their 
own requirements and funding lines), synchronization of multiple system acquisi-
tions only makes the problem more difficult. And this problem is further exacer-
bated by the lack of a system engineering function at the system-of-systems level. 

5.3 Migration Plans
This was the third highest priority issue from the Future Force Workshop: A 
26 CMU/SEI-2006-TN-015



migration plan must be at the appropriate higher level, not based on a bottom-up 
perspective. Network—not the radios, fielding. 

This issue reflects the “disconnect” between the present approach to migration 
planning (i.e., system by system) and the need to plan migration at the force capa-
bility level (e.g., Future Force). Unresolved, this issue can lead to a decrease in 
interoperability if an upgraded system does not provide an exact “form-fit-func-
tion” replacement for its predecessor—as is often the case. One example cited by 
the participants involved a new system being fielded to operational units that 
were required to interoperate: as each unit received the new system—in accor-
dance with the fielding plan for the new system—it had the old system removed. 
Unfortunately, the new system wasn’t fully backward-compatible with the old sys-
tem, and the system fielding plan didn’t reflect the operational reality that the 
units had to deploy and work together. Until all the units received and installed 
the new system, then, there was a net loss of interoperability and, as a result, 
operational effectiveness. 

In the present workshop, the topic of a migration plan came up but was of rela-
tively lesser importance. In particular, it was pointed out there that a Battle Com-
mand Migration Plan without a Network Migration Plan can impact the 
interoperability requirements process. This view represents a different, though 
related, perspective from that raised in the Future Force Workshop. 

Both groups’ comments point to the need for a discussion of requirements for the 
migration plan. Further, such discussion must be at the higher level—not at a 
system or program level because that perspective leads to a locally optimized 
approach without consideration of the system-of-systems perspective. 

5.4 Measuring Operational Benefit
The fourth highest priority issue from the Future Force Workshop was: There is a 
need for a process for measuring operational benefit of proposed interoperability 
solutions (e.g., cost-benefit analysis). 

Because so much of the focus on justifying the upgrades and migration of new 
capability is driven by the individual system’s cost-benefit analysis, there is no 
agreed-upon mechanism for performing such analyses at the system-of-systems 
level. Or, where such analyses are performed, they are frequently driven by the 
procurement, fielding, and sustainment costs of the proposed upgrade, not of the 
original system. This approach generally results in an AOA that reflects a locally 
optimized solution for an individual program or system rather than a measure of 
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the operational benefits of the proposed upgrades in the larger perspective. 

Two items from this workshop are related to operational benefit. 

1.  There was a perceived lack of tradeoff analysis in the combat developer pro-
cess, resulting in inefficient, ineffective, and untimely software acquisition. 
Note also the close relation between measuring operational benefit and 
migration planning. In particular, migration of system capabilities is driven 
by an individual system; however, this may not be the same perspective when 
one considers operational benefit at the system-of-systems level.

2.  A second point made was that there was a lack of analysis of alternatives per-
formed in the context of an SoS. This point was noted in connection with Fig-
ure 10 on page 19. 

5.5 Summary
The most important overall result from the Future Force Workshop was a recogni-
tion that better understanding is needed of the relationship between the Army 
Campaign Plan for the Future Force vision and the expected approaches to 
develop an acquisition strategy to achieve that vision. The results from the 
present workshop, stressing the role of requirements management in this larger 
system-of-systems context, are directly related to results from the Future Force 
Workshop. 
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6 Summary

This report summarizes the results and analyses of a workshop dealing with 
requirements issues in a system-of-systems context. Senior staff associated with 
the Army PEO Aviation and TRADOC Directorate of Combat Developers 
attended the workshop.

One theme that clearly emerges from this work is the following: There is a conflict 
in the approach to a system of systems between top-down, policy driven and bot-
tom-up, program-centric approaches. This clash is perhaps expected: the acquisi-
tion community is naturally focused on a particular system, and there are 
mandates about how funding is allocated in this manner. An SoS requires a larger 
perspective, however. Based on this workshop, the clash was evident from the per-
spective of requirements management in a system-of-systems context.

From an analysis of issues presented at this workshop, there are a number of pos-
sible follow-on efforts. Among them, we would mention:

■ exploring the role of the Army software blocking policy, as it relates to achiev-
ing interoperability among requirements 

■ investigating the role of the JCIDS process and its relation to requirements 
management implemented by a particular service-specific system(s) in the 
context of an SoS

■ investigating the role of the PPBES as it relates to the acquisition of an SoS, 
as compared to the acquisition of individual systems

■ investigating the possible barriers imposed by the current legal framework 
(laws, regulations, policies, etc.) that impact acquisition of an SoS

■ understanding the differences between an SoS and an FoS, as per the cur-
rently specified Army acquisition process (recall the discussion on Section 1)

■ investigating the approach of using patterns (and antipatterns) as a means to 
make and present inferences regarding user-collected information from work-
shops such as this one
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There is work ongoing in some of these topics at the SEI. There is also a need to 
integrate the results of this workshop with related efforts to gain a broader 
understanding of interoperability aspects of system-of-systems management, con-
struction, and operation. This workshop is a step along the way to developing, and 
understanding, the larger picture.
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A Family of Systems and System of 
Systems

In the introduction, a definition of the term system of systems was presented. A 
related term is a family of systems. Our purpose in this Appendix is to examine 
the manner in which these terms are defined. As background, both terms 
appeared in connection with the Requirements Generation System. In that docu-
ment, those terms are defined as follows: 

system of systems: A set or arrangement of systems that are related or connected 
to provide a given capability. The loss of any part of the system will degrade the 
performance or capabilities of the whole.

family of systems: A set or arrangement of independent systems that can be 
arranged or interconnected in various ways to provide different capabilities. The 
mix of systems can be tailored to provide desired capabilities dependent on the 
situation [JCS 01]

The Army adopted these definitions with some further explanatory text. However, 
it is interesting to note that the Army Software Blocking Policy (published in 
2001) contains the following: 

system of systems: The collection of systems that share/exchange information 
which interact synergistically. Other documents outside of this policy may refer to 
the SoS as a ‘Family of Systems’ [DoA 01]

Later, the Army Acquisition Policy,10 published in 2003, includes the following 
definitions:

system of systems: A set or arrangement of interdependent systems that are 
related or connected to provide a given capability. The loss of any part of the sys-
tem will degrade the performance or capabilities of the whole. An example of a 
SoS could be interdependent information systems. While individual systems 
within the SoS may be developed to satisfy the peculiar needs of a given user 

10     The Army Acquisition Policy is principally focused on a system of systems and only 
mentions a family of systems. The references to a system of systems and a family of 
systems number 21 and 4, respectively. Apart from the definition of a family of sys-
tems, the only substantive comment is that a Capstone Requirements Document 
applies to a family of systems. 
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group, the information they share is so important that the loss of a single system 
may deprive other systems of the data needed to achieve even minimal capabili-
ties.

family of systems: A set or arrangement of interdependent systems that can be 
arranged or interconnected in various ways to provide different capabilities. The 
mix of systems can be tailored to provide desired capabilities, dependent on the 
situation. An example of a family of systems is a unit of action that included armor, 
infantry, artillery, and combat support systems [DoA 03].

Further explanation regarding a family of systems may be found in the Operation 
of the Joint Capabilities and Integration Development System, published in 2004, 
where the following example is added to the definition: 

An example of a FoS would be an anti-submarine warfare FoS consisting of sub-
marines, surface ships, aircraft, static and mobile sensor systems and additional 
systems. Although these systems can independently provide militarily useful 
capabilities, in collaboration they can more fully satisfy a more complex and chal-
lenging capability: to detect, localize, track and engage submarines [JCS 04].

Still more discussion of a both terms may be found in the Joint Capabilities and 
Integration Development System, published in 2005:

system of systems (SoS): A set or arrangement of interdependent systems that 
are related or connected to provide a given capability. The loss of any part of the 
system will significantly degrade the performance or capabilities of the whole. The 
development of a[n] SoS solution will involve trade space between the systems as 
well as within an individual system performance. An example of a[n] SoS would be 
a combat aircraft. While the aircraft may be developed as a single system, it could 
incorporate subsystems developed for other aircraft. For example, the radar from 
an existing aircraft may be incorporated into the one being developed rather than 
developing a new radar. The SoS in this case would be the airframe, engines, 
radar, avionics, etc. that make up the entire combat aircraft capability.

family of systems (FoS): A set of systems that provide similar capabilities through 
different approaches to achieve similar or complimentary effects. For instance, the 
warfighter may need the capability to track moving targets. The FoS that provides 
this capability could include unmanned or manned aerial vehicles with appropriate 
sensors, a space-based sensor platform or a special operations capability. Each 
can provide the ability to track moving targets, but with differing characteristics of 
persistence, accuracy, timeliness, etc [JCS 05].

It is not our intent to engage in a detailed discussion of the differences between 
these concepts. As noted on page 1, the attendees did not distinguish between an 
SoS and an FoS during the workshop. 
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However, one perspective on the difference between an SoS and an FoS can be 
addressed in terms of the coupling by the individual components that form the 
larger unit. We would suggest, for example, there is a tighter coupling among 
components of an SoS than an FoS. One could also argue that an FoS is not a sys-
tem, but rather a collection of systems built to a common set of rules and stan-
dards that can be composed to form an SoS. 

A point here is that to the extent that there may be differences between an SoS 
and an FoS, there can be implications for the requirements process. This point is 
discussed further in Appendix B.
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B Requirements for Systems of Systems: 
An Alternative View

The definition provided on page 1 essentially labels an SoS as a large-scale entity 
wherein each of its components is a system. Presumably the system and the SoS 
can be developed using traditional system engineering techniques. However, such 
a definition leads the reader into thinking that an SoS is really just a larger scale 
object than a system. An alternative view provided by Maier11, is that an SoS is of 
a different nature. Maier states that an SoS has the following characteristics:

■ operational independence of the systems
Each of the individual systems within an SoS has a “life of its own” and can 
function acceptably and provide useful service without necessarily interacting 
with other systems.

■ managerial independence of the systems
The individual systems within an SoS are under different authorities. Within 
the DoD context, these could be significantly different authorities in that dif-
ferent services will own different systems in the context of an SoS.

■ evolutionary development
The different systems within the SoS are developed and upgraded on uncoor-
dinated schedules. While policies such as the software blocking policy can 
coordinate the schedules for a number of systems within an SoS, it is unlikely 
that such a policy can scale to a size of the Global Information Grid (GIG).

■ emergent behavior
The behavior of the SoS as a whole is not embodied in any one of the systems 
within it. Emergent behavior is a direct consequence of having the systems 
interact; the difficulty is ensuring that the emergent behavior is desirable.

■ geographic distribution
Simply put, the systems within the SoS are not all co-located. While it is 
highly likely that any significant fielded SoS will have this characteristic, it is 
by no means obvious that it is a necessary characteristic.

11     A reference to Maier’s work, as discussed here, can be found at 
http://www.infoed.com/Open/PAPERS/systems.htm. 
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In a more recent presentation, Maier no longer discusses the emergent behavior 
characteristic and suggests that there are counter examples to the geographic dis-
tribution aspect. Hence, geographic distribution is no longer considered a funda-
mental characteristic. 

Notice that the definition of an SoS, provided in the Introduction and elaborated 
further in Appendix A, is not described in terms of the characteristics identified 
by Maier. One might infer, for example, that the approach to an SoS in terms of 
interdependent systems would disagree with the Maier characteristic of opera-
tional independence. 

However, our intent here is not to examine the current definitions in light of the 
Maier characteristics. We intend to consider, based on the three key characteris-
tics (namely, operational independence, managerial independence, and evolution-
ary development), what it means to perform requirements engineering in the 
context of an SoS.

It is clear that each of the individual systems will have a definition of the require-
ments for its own independent operational capabilities. However, neither the ori-
gin of requirements for the emergent behavior nor the way those requirements are 
levied on individual systems is obvious. Emergent behavior, as we stated, is not a 
result of the operation of any one system; rather, it is the result of the interactions 
between multiple systems. No single system can be tested to see if it exhibits the 
emergent behavior. It is only in the context of an SoS that a test can be performed. 
While they can demonstrate the presence of desirable emergent behavior, such 
tests are unlikely to demonstrate the absence of undesirable emergent behavior. 
In the extreme case, where systems are composed dynamically, no a priori test is 
possible when the SoS is assembled—since, at that time, no one can know which 
systems will be called upon to satisfy any given mission thread.

Within an SoS, each individual system will likely have a different owner, and 
those owners will report up through independent management chains! Poten-
tially, in a large SoS, those chains may report in different services, departments, 
or even coalition partners. It would be nice if some group were responsible for the 
development of requirements of the SoS, including its emergent behavior. Yet, 
since no one group owns the SoS, there is no obvious group that owns its require-
ments.12 And, again, in the extreme case, those requirements may only be known 
when a particular mission requires functionality from a particular set of systems 
within the SoS.

Finally, if we consider the issue of evolutionary development, we again see a prob-
lem for requirements. Since the various systems within the SoS will change at 
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their own rates (the software blocking policy notwithstanding), the capabilities of 
the individual systems will also change independently. Indeed, in the more likely 
case, the systems that compose the SoS will change over time as systems come 
and go. Thus, the capabilities of the SoS can only ever be defined in terms of what 
it can do at any given instant, and those capabilities are expected to evolve over 
time. If the capabilities are unknowable at assembly time, it is also unknown, 
then, which requirements can or cannot be satisfied.

Now, the above arguments are not an attempt to dismiss requirements for an SoS 
as being impossible to develop or maintain. Rather, they are the basis for suggest-
ing that a new approach to system-of-system requirements will be necessary. Tra-
ditional system engineering techniques do not appear to apply to the SoS; they 
are necessary, but not sufficient. Unfortunately, it is not immediately obvious how 
the problem can or should be solved.

12     In addition, it would be nice if there were a central group responsible for the identifica-
tion and resolution of conflicts among requirements that may exist. However, other 
approaches to conflict identification and resolution are also possible. For example, it 
may be the responsibility of the individual systems to identify and resolve conflicts 
based upon peer interactions.
36 CMU/SEI-2006-TN-015



C Requirements Management

Requirements management is a key process that is performed as part of the 
acquisition of a system. The process is discussed in a number of sources, such as 

the SEI CMMI®13 framework. A typical list of activities associated with require-
ments management includes the following (from CMMI) [Chrissis 03]:

■ develop customer requirements

– collect stakeholder needs

– elicit needs

– develop the customer requirements

■ develop product requirements

– establish product and product-component requirements

– allocate product-component requirements

– identify interface requirements.

■ analyze and validate requirements

– establish operational concepts and scenarios

– establish a definition of required functionality

– analyze requirements

– analyze requirements to achieve balance

– validate requirements

– validate requirements with comprehensive methods

■ manage requirements

– obtain an understanding of requirements

– obtain commitment to requirements

– manage requirements changes

– maintain bidirectional traceability of requirements

– identify inconsistencies between project work and requirements

13     CMMI is registered in the U.S. Patent and Trademark Office by Carnegie Mellon 
University.
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It is important to note that the list above is implicitly specified for the context of a 
particular system. It is not necessarily intended to be applicable to an SoS, 
although such a perspective may be (and often is) taken.
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D Software Blocking

None of the issues identified by the attendees explicitly referred to the Army soft-
ware blocking policy. However, there was discussion of the Army software block-
ing during the workshop. It is clear that the blocking policy plays an important 
role in facilitating the development of an Army approach to an SoS. As one 
attendee said, “Software blocking has become the agent for interoperability.” The 
SWB policy must be implemented by all PEOs and PMs. Some background on 
software blocking is described in the Army Acquisition Policy and the Army Soft-
ware Blocking Policy documents [DoA 03 and DoA 01]. 

The purpose of the software blocking process is to facilitate the development and 
sustainment of systems-of-systems interoperability through the periodic delivery 
of a collection of elements to the operational community. It can be viewed as an 
approach to the integration of multiple systems. The term block is used to 
describe a process having two segments:

1.  preparation
During this segment products related to requirements and architecture are 
developed. A key product is the development and approval of the Block Exe-
cution Management Plan (BEMP). The segment is expected to take 18 
months to complete. 

2.  software development
The software development segment begins after the BEMP has been 
approved and is managed according to the BEMP. The segment is complete 
when the software development for the systems has been completed and certi-
fication of the block (including interoperability and system-of-systems evalua-
tion) has been passed. Nominally, this segment is expected to take 36 months 
to complete.

A software block refers to a software baseline which is designed to satisfy the set 
of system-of-system requirements applicable to the block. Software blocks may 
overlap to provide software updates fielded every 18 months. The nature of 
requirements is expected to be addressed in the preparation phase of the block.
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There is a relation between an SoS and a software block.14 For example, as we 
noted on page 20, “system engineering must be done from a system-of-systems 
perspective in accordance with the software blocking policy and its implemented 
processes.” 

During discussion of the blocking process, several points were noted by the 
attendees, including:

■ Software blocking is a voluntary (unfunded) process and there is a lack of 
enforcement and accountability.

■ Software blocking has not focused on requirements development.

■ There is no single point of authority for control of a block, couched as the lack 
of a “trail boss.” 

■ There is no Milestone Decision Authority (MDA) for a block.

■ Who is in charge of writing requirements for an SoS? 

■ It is not clear that there is a system engineer for a block. The closest organiza-
tion for this would be G6, but they might not have the knowledge and time to 
perform the activity. 

■ Software blocking operates in a pair-wise manner between systems to negoti-
ate interoperability. This approach is better for hardware than with data and 
operational semantics that apply to the software.15

No doubt, some of the points raised may reflect the relative newness of the appli-
cation of the software blocking policy. However, all of these issues are consistent 
with ones identified earlier in the workshop. 

It is not the intent of this report to go into details of the Army software blocking 
policy per se or the manner in which it is implemented. However, some of the 
issues identified have a direct bearing on the concepts associated with a software 
block. In particular, we refer to the issues dealing with a lack of system engineer-
ing and requirements management at a level above a program and the lack of sys-
tem-of-systems policies and funding streams. A software block must address 

14     We make no distinction here between a system of systems and a family of systems, 
which was brought up in Section 1 and discussed further in Appendix A.

15     An example of the difficulties that may arise was pointed out by an attendee concern-
ing the development of a Combat Status Report. Consider the amount of fuel left in an 
aircraft. One participant would prefer that this information be displayed by a simple, 
color-coded scheme of red, yellow, and green. Another participant would prefer to see a 
quantitative measure, such as how many gallons of fuel are left or how long the fuel 
will last. These preferences represent different interpretations of the same data by dif-
ferent user communities. 
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issues just such as these. Further study of the software blocking policy is ongoing 
by SEI staff with special emphasis on lessons learned from the execution of the 
first increment of a software block.
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E Discussion of Pattern Development

Much of the post-workshop analysis was based on development of patterns and 
antipatterns, terms discussed in Section 4. This Appendix provides further dis-
cussion and an example of a pattern development.

E.1 Discussion
Because we sought a simple, systematic form to represent issues, we chose to use 
patterns and antipatterns. Representing a pattern in the form <A1, A2; R>, where 

A1 and A2 represent actors, and R describes the relation between them,16 provided 
the necessary notation. 

Recall that the issues were elicited in the form of a condition-consequence pair. 
Both the condition and consequence aspects of an issue can be represented as pat-
terns. Hence, to the extent that a condition implies a consequence, that implica-
tion may be carried over to the representation of a pattern implying another 
pattern.

The process of developing patterns often involved dealing with compound state-
ments. As an example, consider the statement “System_X and System_Y interop-
erate with System_Z.” It is obvious that this statement is really the combination 
of two more basic patterns, namely <System_X, System_Z; interoperate> and 
<System_Y, System_Z; interoperate>. 

Of special importance to the workshop was the fact that we sought to identify 
issues raised by the attendees. The use of antipatterns is especially relevant when 
textual statements are couched as issues. That is, an issue typically includes a 
statement that is critical of something or indicates the absence of something. For 
example, the issue “The PMO does not perform system engineering” asserts a 
negation of the PMO performing system engineering. Glancing over the list of 

16     The relation among actors is typically expressed as a verb. Sometimes in presenting 
the patterns, or their use in a context map, a shorthand notation can be used. For 
example, the statement: “The system requirements are not clear” would be represented 
in a shorthand form: <system, requirements, clear>. Thus, for simplicity we do not 
include the more correct are clear as it is implied. 
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issues in Section 3, you will recognize the importance of the use of antipatterns to 
the discussion of issues collected at the workshop. In fact, it is issues, represented 
as antipatterns, that often provide very useful information.

We emphasize again our need to have a simple, systematic form for the represen-
tation of issues identified by the attendees. The use of patterns proved to meet 
that need.17 The fact that there is a direct relation between a pattern and some 
aspect of a context map proved all the more valuable in the development of 
themes involving multiple issues.

E.2 Example
The following illustrates the development of patterns based on issues identified 
by the attendees. We will only consider the case of those issues related to joint 
considerations (discussed in Section 4.5). The development of other patterns is 
similar.

Issue 10 identified at the workshop was stated: “The JCIDS process has no path 
that leads to a view (architecture) that can be used for a statement of specification 
for a material developer or test criteria by the combat developer; there is no direct 
link from requirements to end product.” From this text, the following patterns 
were developed:

<architecture, JCIDS process; results from>
<Material Developer, architecture; uses>
<Material Developer, specification; creates>
<Combat Developer, architecture; uses>
<Combat Developer, test criteria; creates>
<test criteria, testing; used in>

Notice that in developing these patterns it was necessary to also include a pattern 
to indicate that test criteria are used in testing. This pattern will be used to help 
integrate the pattern from issue 22, discussed below. Recall that the presence of 
an underscore denotes negation of the indicated expression.

Issue 18 was “There is a lack of Joint Vision (e.g., NCOW-RM) and a system-of-
systems organization structure; leads toward a stovepipe development.”

17     There is more that can be done for a pattern approach. Transforming a textual state-
ment into the logical conjunction of the (more basic) patterns is but one example. We 
have not attempted to bring a more formal approach (e.g., grammar and calculus) to 
the use of patterns constructed in this workshop. 
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The following patterns are identified:

<Joint Vision, SoS; applies to>
<SoS, SoS Organization structure, based on>
<Stovepipe, Organizational structure; type of> 

Issue 22 was “Joint system-of-systems requirements are not clear; interoperabil-
ity is not guaranteed and joint testing results are questionable.” The following 
patterns were developed:

<SoS, Joint Requirements; clear>
<SoS, interoperability; guaranteed>
<SoS, joint test results; questionable>

When the preceding patterns are combined, we have the overall diagram shown 
in Figure 14. The dark boxes with white text are related to condition clauses asso-
ciated with the issues. Normally, a context diagram will not be presented in this 
highlighted manner; it is done here simply as an aid to the reader. Further discus-
sion of this diagram appears in Section 4.5 beginning on page 20.

Figure 14:  Summary of Joint Issue Relations
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F Acronyms

A2C2S Army Airborne Command and Control System

AOA Analysis of Alternatives

ASA/ALT Assistant Secretary of the Army for Acquisition, Logistics, and Technology

BEMP Block Execution Management Plan

CMMI Capability Maturity Model Integration

COTS Commercial off-the-shelf

DCD Directorate of Combat Developments

FAR Federal Acquisition Regulations

FoS Family of Systems

G3 Army Deputy Chief of Staff, responsible for development of policy and guidance 
for requirements, including operational requirements process.

G5 Army Recruiting Command Directorate

G6 Office of the Army Chief Information Officer

G7 Army Materiel Command

G8 Army Deputy Chief of Staff, responsible for programming, materiel integration, 
studies and analyses, and external reviews.

ICD Initial Capabilities Document

ISIS Integration of Software-Intensive Systems

JCIDS Joint Capabilities Integration and Development System

JROC Joint Requirements Oversight Council

MDA Milestone Decision Authority

NCOW-RM Network Centic Operations and Warfare — Reference Model

OSD Office of the Secretary of Defense

PEO Program Executive Office

PPBES Planning, Programming, Budgeting, and Execution System

PM Program Manager

PMO Program Management Office

TOC Tactical Operations Center
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PMO Program Management Office

SEMP System Engineering Master Plan

SoS System of Systems

SoSAMO System-of-Systems Acquisition Management Organization

SOSI System-of-Systems Interoperability

SoSRMO System of Systems Requirements Management Organization

SWB Software Blocking

TOC Tactical Operations Center

TPIO TRADOC Program Integration Office

TRADOC Training and Doctrine Command

TSM TRADOC System Manager

USAAWC U. S. Army Aviation Warfighting Center
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